

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – CRR 2017-18(P) – “Providing B.T on R/F thadicherla (V) to Vencharami (Alugulapalli) in Malhar Rao (M) of Acharya Jayashankar Bhupalpally District” Plan - Est. Cost Rs.900.00/820.00 lakhs – Extension of Agreement Time up to 19.04.2021 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 85

Dated: 15-02-2020

Read:-

From the ENC, PR, Hyd, Lr.No.W3/DEE-1/CRR 2017-18-P/WGL-Tadicherla-Vencharami-EOAT/2019, dated.27.11.2019.

&&&

ORDER:

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time to 19.04.2021 (548) days in respect of the work “Providing B.T on R/F Thadicheral (v) to Vencharami (Alugulapalli) in Malhar Rao (M) of Acharya Jayashankar Bhupalpally District” without imposing any penalty, as the delay is not attributed to the contractor due to Reserve Forest clearance problem.

2. The Engineer-in- Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Engineer-in- Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon’ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER